A
Washi State
T;’ n:pqm of Transportation

SR 410/N of Meyers Rd E to 214th Ave E - Paving

Project Information Project Milestones

PIN: 341023A As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton : .
Project Definition Complete Q32010
State Route: SR 410

Current Status: Construction Legislative Districts: 31 ‘ Preliminary Engineering Start‘ ‘ Q32013 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q12014 ‘ ‘
Pavement condition rating is projected to drop below the adopted standard. By overlaying the ‘ Right of Way Complete ‘ ‘ ‘ ‘

existing roadway with hot mix asphalt, the existing pavement condition rating will be increased i
to be within adopted standards. ‘ Contract Advemsement‘ ‘ Q1 2015 ‘ ‘
‘ Operationally Complete ‘ ‘ Q4 2015 ‘ ‘

Contractor 008741 - Tucci & Sons, Inc. - $1,224,269.15 - 5/18/15
Award Amount:

Project Cost Summary ($ in Thousands)

‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $352 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $2,078 |
| Total | $0 | $0 | s2430 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $352 $352
Right of Way $0 $0 $0 $0
Construction $0 $0 $2,078 $2,078
Total $0 $0 $2,430 $2,430

Project Web Site: http://www.wsdot.wa.gov/Projects/SR410/NofMeyersRdPaving/

Change Orders Web Site:
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